
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 241 
  Date: 2015-08-04 

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Partly Sunny  Noon:  Sunny  3:00 pm:   

 Temperature:   9:00 am:   75º  Noon:  81º  3:00 pm:   
 

Superintendent: Vinnie Bomal 
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Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

0 

0 

1 

0 

0 

0 

0 

1 

0 

1 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

0 

1 

2 

0 

0 

0 

0 

 
Div. 26 Griffin Electric Electrical 1 1 0 2 

 
Div. 14 United Elevator 1 1 0 2 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 3 2 0 5 

 
Div. 7 Meadows Roofing 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

Total:    7 7 0 14 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing drywall in the Clerk’s small vault. 

2) Laborer: general site clean-up, removal of asphalt and construction debris from the demolition of the basement level 

entryway. 

3) Painter: mudding the drywall in the addition stairwell. 

4) HVAC: 2 pipefitters are connecting the final cassette unit in the basement and installing condensate lines to the cassette 

units on the 2nd floor of the addition; the insulator is installing insulation in the addition; 2 controls technicians are 

making connections to the cassette units in the addition and connecting thermostats throughout. 

5) Griffin:  2 electricians are installing the secondary electrical feeders from the new transformer and installing finishes on 

the first floor. 

6) Elevator: 2 elevator installers are setting up the staging in the shaft and beginning installation of the elevator rails. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Debris from site demolition is being removed 

from the site. 

 

The elevator power unit has been placed inside 

the Elevator Machine Room. 



 

Staging has been erected in the elevator shaft. 

 

A UV protective coating has been applied to 

the pipe insulation on the low South roof.  A 

second coat still has to be applied. 

 

An electrician from Griffin is installing outlets 

and other finishes in the Meeting Hall and 

some other first floor spaces (during a period 

of light rainfall). 



 

View of an outlet installed in the Town Clerk’s 

Office. 

 

Drywall is being installed inside the Clerk’s 

small vault. 

 

The new transformer was installed by National 

Grid. 



 

 

The drywall in the addition stairwell is being 

mudded. 

 

A pipefitter is installing condensate pipe at the 

cassette unit on the 2nd floor office of the 

addition. 


